

Katy Property Solutions

Full Digital System Build

PREPARED BY	Akie (Nadine Kate Limjoco)
ROLE	Marketing Operations Specialist
CLIENT	Katy Property Solutions
VERSION	v1.0 — July 2026
STATUS	Pending Client Discovery

Table of Contents

1. Project Overview
2. Goals
3. Tech Stack
4. Website — Public Facing
5. Admin CRM Dashboard
6. Proposal Engine
7. Rental Reminder System
8. Agent Distribution System
9. Marketing & Advertising Infrastructure
10. Client Onboarding & Collection Process
11. Deliverables Summary
12. Requirements Still Pending from Client
13. Out of Scope (Phase 1)
14. Assumptions
15. Next Steps

1 Project Overview

This document outlines the full scope of work for the Katy Property Solutions digital system — a one-stop-shop platform covering a public-facing website, admin CRM dashboard, automated proposal delivery, tenant rental reminders, and a commission-based agent distribution network.

The system is designed to generate leads from 5 distinct service lines, convert them through structured pipelines, and allow Katy to manage every aspect of her property business from a single admin interface.

2 Goals

- ◆ Generate qualified leads per service through dedicated landing pages
- ◆ Automate proposal delivery to clients and tenants
- ◆ Give Katy full visibility of her pipeline, properties, tenants, and agents in one place
- ◆ Build a commission-only agent network that multiplies her reach at zero overhead
- ◆ Establish a marketing and advertising infrastructure tied to each service

3 Tech Stack

Layer	Technology
Frontend	React 18 + Vite + Tailwind CSS + Framer Motion
Backend	Node.js 20 + Express.js
Database	Supabase (PostgreSQL via pg Pool)
Hosting — Frontend	Vercel
Hosting — Backend	Render
Email delivery	Brevo (transactional + marketing)
Domain	TBD — pending client confirmation

4 Website — Public Facing

4.1 Homepage

- Hero section with headline, subtext, and primary CTA
- Services grid linking to all 5 service landing pages
- Social proof section (testimonials, client count)
- About Katy section with photo and story
- Contact / general inquiry form
- Footer with social links, contact details, and navigation

4.2 Service Landing Pages (5 pages)

Each page follows a shared 5-section template: **Hero** → **Features & Process** → **Listings / Portfolio** → **Social Proof** → **Lead Form**

Page	URL Slug	Service	Income Type
Rentals	/rentals	Short-term & long-term rentals	Recurring monthly
Buy & Sell	/buy-sell	Property buying and selling	Commission on sale
Renovations	/renovations	Interior & exterior renovations	Project fee + markup
Titling	/titling	Title transfer & documentation	Fixed service fee
Agents	/agents	Agent sourcing & recruitment	Commission on close only

4.3 Additional Pages

- About page (Katy's story, team, mission)
- Contact page (general inquiry form + map)
- Privacy Policy
- Terms of Service

5 Admin CRM Dashboard

Access: Katy only (Phase 1). Expandable to staff and agents in future phases.

5.1 Leads & Clients

- Lead inbox — all inquiries from all 5 landing pages
- Auto-tagging by service type on submission
- Pipeline stages: New → Contacted → Qualified → Proposal Sent → Closed / Lost
- Client profile: contact details, inquiry history, notes, assigned service
- One-click proposal generation and send per service
- Follow-up reminders and task notes

5.2 Properties

- Property database with full listing details (address, type, size, rate, status, photos)
- Availability status toggle (Available / Occupied / Under Renovation / For Sale)
- Property-to-tenant linking for rentals
- Listing publish / unpublish toggle (syncs to public website)
- Interior / exterior renovation job tracker per property
- Titling status tracker per property (document checklist, milestone tracking)

5.3 Tenants

- Tenant profiles (personal info, property assigned, lease dates, payment history)
- Rental due date tracking with automated reminder scheduling
- Payment logging (amount, date, method, receipt status)
- Late payment flagging with grace period tracking
- Lease renewal alerts

5.4 Agents

- Agent roster (name, contact, coverage area, status)
- Referral tracking — which leads each agent submitted
- Commission tracker per agent per deal
- Commission payout status (Pending / Released)
- Agent onboarding email trigger on approval

5.5 Reports & Overview

- Dashboard summary: total leads, active properties, active tenants, pending commissions
- Revenue tracker per service line
- Lead source attribution (which landing page generated which lead)
- Monthly performance snapshot

6 Proposal Engine

Format: HTML email delivered via Brevo · 5 templates — one per service

Template	File	Key Variables
Rentals	katy-proposal-rentals.html	Property name, rate, deposit, move-in date
Buy & Sell	katy-proposal-buysell.html	Property, price, commission rate, intent
Renovations	katy-proposal-renovations.html	Scope, size, project fee, materials estimate
Titling	katy-proposal-titling.html	Service type, property, govt fees, timeline
Agent Sourcing	katy-proposal-agents.html	Coverage area, commission rates, applicant name

Each proposal includes:

- Branded header with Katy Property Solutions identity
- Client name, proposal date, and service details card
- Pricing breakdown table with totals
- Step-by-step process timeline (4–5 steps)
- What's included section (checkmark list)
- Client testimonial block
- Terms & conditions (6 clauses, 7-day validity)
- Dual CTA buttons (Accept this proposal / Ask a question)
- Katy's signature block with photo placeholder and contact
- Branded footer with unsubscribe link

CRM workflow for sending proposals:

1. Katy opens a lead and clicks 'Send Proposal'
2. System pre-fills the correct template with client and property data
3. Katy reviews, edits if needed, and clicks Send
4. Brevo delivers the proposal and logs it on the lead's activity timeline

7 Rental Reminder System

Trigger: Automated — based on tenant due dates stored in CRM

Delivery: Email via Brevo + optional SMS

Reminder schedule (configurable per tenant):

- 7 days before due date
- 3 days before due date
- 1 day before due date
- Day of due date
- 3 days after due date (late payment notice)

Each reminder includes:

- Tenant name and property address
- Amount due and exact due date
- Payment instructions (GCash / bank transfer details)
- Late payment policy reminder (triggered after grace period)
- Contact info for payment queries

8 Agent Distribution System

Phase 1 — Launch (included in current scope)

- Agent roster in CRM with coverage area and contact details
- Referral submission — agent submits client name + contact via the system
- Commission tracker visible to Katy only
- Agent welcome proposal email (katy-proposal-agents.html)
- Agent onboarding message templates (Viber / WhatsApp)

Phase 2 — Post-launch (future scope)

- Agent login portal
- Personal dashboard: my referrals, my commissions, available listings
- Commission leaderboard (optional)

9 Marketing & Advertising Infrastructure

9.1 Per-Service Ad Funnel

Each service landing page is a standalone ad destination:

1. Facebook / Instagram Ad
2. Service landing page (/rentals, /buy-sell, /renovations, /titling, /agents)
3. Lead inquiry form submitted
4. CRM — lead auto-tagged by service type
5. Katy follows up → proposal sent → deal closed

9.2 Social Media

- Platform focus: Facebook, Instagram, TikTok
- 90-day content calendar per service (Phase 2)
- Content types: property walkthroughs, before/after renovations, titling explainers, agent testimonials, client stories

9.3 Email Marketing

- Platform: Brevo
- Lists: Leads (segmented by service), Active Tenants, Agent Network
- Campaigns: new listing announcements, seasonal promos, agent recruitment blasts

10 Client Onboarding & Collection Process

A structured 6-step process to collect all client requirements within a single day, broken into small moments to reduce friction.

Step	Timing	Channel	Content
Warm-up message	Night before / morning	Viber / WhatsApp	Set expectations, get a 'yes'
Part 1 — Quick info	Morning	Viber / WhatsApp	8 basic business questions
Part 2 — Services	Midday	Google Doc	Checkboxes and numbers only
Part 3 — Media	Afternoon	Google Drive	Photos and videos drop
End-of-day follow-up	5pm	Viber / WhatsApp	Remove pressure, collect what's ready
Confirmation email	Evening	Email	Summary of received + what's pending

Google Drive folder structure for media collection:

- 01 - Owner Photos
- 02 - Logo Files
- 03 - Rental Properties
- 04 - Buy & Sell Properties
- 05 - Renovation Before & After
- 06 - Team & Agent Photos
- 07 - Testimonial Videos
- 08 - Existing Social Media Content

11 Deliverables Summary

Phase 1 — Foundation (Priority Build)

#	Deliverable	Status
1	5 HTML proposal email templates	■ Complete
2	Client discovery questionnaire (Google Doc)	■ Complete
3	Client onboarding message templates	■ Complete
4	Project scope document (this file)	■ Complete
5	CRM pipeline design and lead tagging logic	■ Next
6	Admin CRM dashboard build	■ Next
7	Website — homepage + 5 service landing pages	■ Next
8	Rental reminder email templates	■ Next
9	Agent onboarding email and tracking setup	■ Next

Phase 2 — Growth (Post-Launch)

#	Deliverable	Status
10	90-day social media content calendar	■ Planned
11	Facebook / Instagram ad copy per service	■ Planned
12	Brevo email marketing setup and lists	■ Planned
13	Agent login portal	■ Planned
14	Tenant self-service portal	■ Planned
15	SEO blog / articles section	■ Planned

12 Requirements Still Pending from Client

Business Identity

- Full legal business name confirmation
- Logo file — all variations (primary, white, icon)
- Brand colors (hex codes)
- Confirmed domain name

Pricing & Rates (per service)

- Rental rates — short-term and long-term
- Security deposit and advance rent amounts
- Late payment grace period and penalty rate
- Buy & sell commission rate and who pays
- Renovation fee structure and downpayment percentage
- Titling professional fee structure
- Agent commission rates per service

Operations

- Tenant due date reminder schedule preference
- Preferred payment method for agent commissions
- Whether agents need a login portal (Phase 1 or 2)
- Language preference for client-facing materials (English / Filipino / Both)

Media Assets

- Owner professional headshot
- Logo files (all variations)
- Property photos (all listed properties, 8–10 per unit)
- Before & after renovation portfolio (minimum 3 projects)
- Client testimonials (text, photo, or video)
- Owner introduction video (60–90 seconds to camera)

13 Out of Scope — Phase 1

- Payment gateway integration (GCash / Maya / bank transfer automation)
- E-signature integration (DocuSign / SignNow)
- Accounting or bookkeeping integration
- Property valuation tools
- MLS or third-party property listing syndication
- Mobile app (iOS / Android)

14 Assumptions

- Katy is the sole admin user in Phase 1

- All properties are located in the Philippines
- Brevo will be used as the email delivery platform
- Client will supply all property photos and media assets
- Domain registration and hosting costs are managed by the client
- All monetary amounts are in Philippine Peso (PHP) unless otherwise specified

15 **Next Steps**

- Step 1.** Client completes the discovery questionnaire (Google Doc shared)
- Step 2.** Media assets collected via shared Google Drive folder
- Step 3.** CRM pipeline and lead tagging logic mapped
- Step 4.** Admin dashboard and website build begins
- Step 5.** First review session with Katy once skeleton is live

Prepared by Akie (Nadine Kate Limjoco) Marketing Operations Specialist nadinekate.d.limjoco@gmail.com	Prepared for Katy Property Solutions Philippines	Version v1.0 July 2026 Status: Pending Discovery
---	---	--